COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/14/2021

ESTIMATE SUMMARY 06:55:33

CONTID: C24128 ESTIMATE NO: 0008 PROG SPEC YR: 2005

PCN: 24128-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 212.0 DAYS TIME ALLOW:  4/26/2023 ? FIXED COMPLETION DA”
I-25 EXPRESS LANES SEGMENT 6 CP 4 PERCENT TIME: 24.17 ORIG TIME ALLOW: 4/26/2023 ? FIXED COMPLETION DA

NHPP0253-283
1-25 EXPRESS LANES SEGMENT 6 CP 4, CMGC

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES:  WELD LARIMER
CONTRACTOR:
RLW/SEMA , A Joint Venture PAY PERIOD ENDING 06/30/2021 DATE TIME STARTED 12/01/2020
9351 Grant Street DATE LET 09/18/2020 DATE WORK BEGAN
Suite 110 DATE AWARDED 10/16/2020 DATE TIME STOPPED
DATE CONTRACT EXECUTED 11/03/2020 DATE ACCEPTED
Thornton CO 80229 (801)617-1727 DATE NOTICE TO PROCEED 12/01/2020

CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 36,750,022.62  PARTICIPATING $ 9,005,511.59 81,612.09
AWARD PROJECT AMT: $ 35,653,936.55 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: TOTAL EARNINGS 9,005,511.59 81,612.09
FUNDS AVAILABLE: $ 27,744,511.03  STOCKPILED MATERIALS 111,490.32 111,490.32
GROSS EARNINGS 9,117,001.91 193,102.41
TOTAL CLAIMS: $ RETAINAGE -189,295.79 -2,448.36
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 8,927,706.12 190,654.05
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 8,927,706.12 190,654.05
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE 190,654.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 24128-BID ESTIMATE RUN 07/14/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0008 06:55:33
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.361
LS 0.000 0.00
100,149.69000 0.361 36,154.04
0010 202-00001 Removal of Structure (Irrigation) 1.000 0.000
EACH 0.000 0.00
2,602.35000 0.000 0.00
0015 202-00010 Removal of Tree 3.000 3.000
EACH 0.000 0.00
1,345.28000 3.000 4,035.84
0016 202-00010 Rem Tree Additional 16.000 16.000
EACH 0.000 0.00
417.94000 16.000 6,687.04
0020 202-00015 Removal of Headwall 2.000 0.000
EACH 0.000 0.00
2,291.45000 0.000 0.00
0025 202-00019 Removal of Inlet 1.000 0.000
EACH 0.000 0.00
1,301.18000 0.000 0.00
0030 202-00021 Removal of Manhole 1.000 0.000
EACH 0.000 0.00
1,605.00000 0.000 0.00
0035 202-00025 Removal of Ditch Lining 497.000 21.000
LF 0.000 0.00
11.62000 21.000 244.02
0040 202-00026 Removal of Slope and Ditch Paving 0.000 0.000
Sy 0.000 0.00
22.17000 0.000 0.00
0041 202-00026 Rem S and D Pave -CMO 4 476.000 135.000
SY 0.000 0.00
41.87000 135.000 5,652.45
0045 202-00030 Removal of Water Service 1.000 0.000
EACH 0.000 0.00

1,513.75000 0.000 0.00
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PCN: 24128-BID ESTIMATE RUN 07/14/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0008 06:55:33
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0050 202-00032 Removal of Valve 0.000 0.000
EACH 0.000 0.00
975.19000 0.000 0.00
0055 202-00035 Removal of Pipe 723.000 148.000
LF 0.000 0.00
33.63000 148.000 4,977.24
0060 202-00035 Removal of Pipe (8" PVC Waterline) 0.000 0.000
LF 0.000 0.00
44.88000 0.000 0.00
0065 202-00036 Removal of Pipe (Special) (10" AC 0.000 0.000
LF 0.000 0.00
52.75000 0.000 0.00
0070 202-00036 Removal of Pipe (Special) (4" AC) 0.000 0.000
LF 0.000 0.00
52.45000 0.000 0.00
0075 202-00037 Removal of End Section 8.000 3.000
EACH 0.000 0.00
899.31000 3.000 2,697.93
0080 202-00090 *Removal of Delineator 9.000 8.000
EACH 0.000 0.00
27.16000 8.000 217.28
0084 202-00210 Rem Conc Pavement 2,745.000 796.000
SY 179.000 3,839.55
21.45000 975.000 20,913.75
0085 202-00212 Removal of Concrete Pavement (Special) 0.000 0.000
Sy 0.000 0.00
21.45000 0.000 0.00
0090 202-00220 Removal of Asphalt Mat 4,425.000 1,715.000
SY 0.000 0.00
7.54000 1,715.000 12,931.10
0095 202-00240 Removal of Asphalt Mat (Planing) 0.000 0.000
Sy 0.000 0.00

7.99000 0.000 0.00
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PCN: 24128-BID ESTIMATE RUN 07/14/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0008 06:55:33
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0096 202-00250 Rem Pavement Marking 159.000 159.000
SF 0.000 0.00
2.21000 159.000 351.39
0100 202-00810 *Removal of Ground Sign 7.000 0.000
EACH 0.000 0.00
162.94000 0.000 0.00
0105 202-00821 *Removal of Sign Panel 4.000 0.000
EACH 0.000 0.00
54.31000 0.000 0.00
0110 202-00827 *Removal of Pull Box 5.000 0.000
EACH 0.000 0.00
278.20000 0.000 0.00
0115 202-01000 *Removal of Fence 1,998.000 1,782.000
LF 216.000 293.76
1.36000 1,998.000 2,717.28
0120 202-01130 *Removal of Guardrail Type 3 1,524.000 1,073.000
LF 0.000 0.00
3.58000 1,073.000 3,841.34
0125 202-01170 Removal of Guardrail Type 7 328.000 33.000
LF 0.000 0.00
26.39000 33.000 870.87
0130 202-01300 *Removal of End Anchorage 14.000 9.000
EACH 0.000 0.00
238.98000 9.000 2,150.82
0135 202-04006 Clean Culvert 0.000 0.000
HOUR 0.000 0.00
423.59000 0.000 0.00
0139 203-00050 Unsuitable Material /Saturated Trench 600.000 323.000
cY 0.000 0.00
34.99000 323.000 11,301.77
0140 203-00000 Unclassified Excavation 0.000 0.000
cY 0.000 0.00

13.94000 0.000 0.00
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PCN: 24128-BID ESTIMATE RUN 07/14/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0008 06:55:33
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0141 203-00060 Emb Matl (CIP) 43,917.000 14,774.000
cY 0.000 0.00
13.82000 14,774.000 204,176.68
0145 203-01100 Proof Rolling 100.000 0.000
HOUR 0.000 0.00
129.71000 0.000 0.00
0150 203-01500 Blading 40.000 0.000
HOUR 0.000 0.00
230.94000 0.000 0.00
0155 203-01510 Backhoe 40.000 19.000
HOUR 0.000 0.00
225.37000 19.000 4,282.03
0160 203-01550 Dozing 40.000 0.000
HOUR 0.000 0.00
277.69000 0.000 0.00
0165 203-01594 Combination Loader 40.000 0.000
HOUR 0.000 0.00
181.43000 0.000 0.00
0170 203-01597 *Potholing 201.000 200.750
HOUR 0.000 0.00
306.32000 200.750 61,493.74
0175 203-02330 Laborer 40.000 0.000
HOUR 0.000 0.00
48.47000 0.000 0.00
0180 206-00510 Filter Material (Class A) 0.000 0.000
cY 0.000 0.00
67.02000 0.000 0.00
0181 206-00510 Filter Matl (CL A) - CMO9 43.000 31.000
cY 0.000 0.00
154.40000 31.000 4,786.40
0182 206-01750 Shoring - HLME Additional Required 1.000 1.000
LS 0.000 0.00

9,763.00000 1.000 9,763.00
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PCN: 24128-BID ESTIMATE RUN 07/14/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0008 06:55:33
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0185 207-00210 Stockpile Topsoil 20,980.000 6,105.000
cY 68.000 619.48
9.11000 6,173.000 56,236.03
0190 208-00002 *Erosion Log Type 1 (12 Inch) 15,000.000 4,544.000
LF 40.000 172.80
4.32000 4,584.000 19,802.88
0195 208-00020 *Silt Fence 11,000.000 9,027.000
LF 0.000 0.00
1.47000 9,027.000 13,269.69
0200 208-00035 *Aggregate Bag 1,000.000 484.000
LF 56.000 486.64
8.69000 540.000 4,692.60
0205 208-00045 Concrete Washout Structure 8.000 5.000
EACH 0.000 0.00
1,846.08000 5.000 9,230.40
0210 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 8.000 4.000
EACH 0.000 0.00
4,593.26000 4.000 18,373.04
0215 208-00056 *Storm Drain Inlet Protection (Type Il1) 75.000 9.000
EACH 1.000 352.83
352.83000 10.000 3,528.30
0220 208-00070 Vehicle Tracking Pad 12.000 6.000
EACH 0.000 0.00
3,761.18000 6.000 22,567.08
0225 208-00071 Maintenance Aggregate (Vehicle Tracking Pad) 450.000 10.000
cY 0.000 0.00
127.52000 10.000 1,275.20
0230 208-00103 Removal and Disposal of Sediment (Labor) 40.000 12.000
HOUR 0.000 0.00
53.54000 12.000 642.48
0235 208-00105 Removal and Disposal of Sediment (Equipment) 40.000 0.000
HOUR 0.000 0.00

169.35000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0240 208-00106

0245 208-00400

0250 210-00475

0255 210-00477

0260 210-00810

0265 210-00827

0267 210-01130

0268 210-01200

0270 210-04010

0271 210-04020

0275 212-00009

C24128
24128-BID
NHPP0253-283

ITEM
DESCRIPTION

ROADWAY

*Sweeping (Sediment Removal)

Water Control

*Reset Closed Circuit Television Pole

*Reset Weather Station

*Reset Ground Sign

*Reset Pull Box

Res Gdrail Ty 3

Res End Anchorage

Adjust Manhole

Modify Inlet

*Seeding (Temporary)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0008

CURRENT
QUANTITY/
UNITS
UNIT PRICE

20.000
HOUR
134.82000

1.000
LS
126,980.29000

1.000
EACH
9,095.00000
1.000
EACH

17,120.00000

1.000
EACH
271.58000
4.000
EACH
1,284.00000
82.000
LF
24.13000
1.000
EACH
4,119.50000
0.000
EACH
535.00000
2.000
EACH
4,495.25000
10.000
ACRE

461.39000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.254
0.000
0.254

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
82.000
82.000

1.000
0.000
1.000

0.000
0.000
0.000

2.000
0.000
2.000

0.000
0.000
0.000

Page 7

ESTIMATE RUN 07/14/2021

AMOUNT
THIS
PERIOD

0.00

1,978.66

06:55:33

CUMULATIVE
AMOUNT

0.00

32,252.99

0.00

0.00

0.00

0.00

1,978.66

4,119.50

0.00

8,990.50

0.00
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PCN: 24128-BID ESTIMATE RUN 07/14/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0008 06:55:33
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0280 213-00003 *Mulching (Weed Free) 26.000 0.000
ACRE 0.000 0.00
792.52000 0.000 0.00
0285 213-00012 *Spray-on Mulch Blanket 10.000 0.000
ACRE 0.000 0.00
3,754.12000 0.000 0.00
0290 213-00061 *Mulch Tackifier 5,280.000 2,100.000
LB 0.000 0.00
2.44000 2,100.000 5,124.00
0295 213-00150 *Bonded Fiber Matrix 10.000 0.450
ACRE 0.000 0.00
3,754.12000 0.450 1,689.35
0300 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 100.000 0.000
Class
SY 0.000 0.00
3.25000 0.000 0.00
0305 217-00020 *Herbicide Treatment 40.000 0.000
HOUR 0.000 0.00
214.00000 0.000 0.00
0310 218-00000 *Noxious Weed Management 1.000 1.000
LS 0.000 0.00
5,350.00000 1.000 5,350.00
0315 240-00010 Removal of Nests 40.000 0.000
HOUR 0.000 0.00
242.89000 0.000 0.00
0320 250-00010 *Environmental Health and Safety Management 1.000 1.000
LS 0.000 0.00
3,088.66000 1.000 3,088.66
0325 250-00204 * Materials Management Plan 1.000 1.000
LS 0.000 0.00
3,088.66000 1.000 3,088.66
0330 304-06007 Aggregate Base Course (Class 6) 723.000 207.000
cY 30.000 1,797.00

59.90000 237.000 14,196.30
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PCN: 24128-BID ESTIMATE RUN 07/14/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0008 06:55:33
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0335 304-08002 Aggregate Base Course (Shoulder Material) 10.000 0.000
cY 0.000 0.00
435.25000 0.000 0.00
0340 304-09100 Aggregate Base Course (Recycled Asphalt Pavement) 0.000 0.000
TON 0.000 0.00
51.69000 0.000 0.00
0345 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 1,035.000 202.275
TON 42.620 6,963.26
163.38000 244.895 40,010.95
0350 403-34741 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 332.000 137.900
TON 0.000 0.00
98.59000 137.900 13,595.56
0355 403-34751 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 161.000 0.000
TON 0.000 0.00
101.97000 0.000 0.00
0360 420-00102 Geotextile (Erosion Control) (Class 1) 152.000 132.660
SY 0.000 0.00
37.05000 132.660 4,915.05
0365 506-00409 Soil Riprap (9 Inch) 0.000 0.000
cY 0.000 0.00
252.46000 0.000 0.00
0366 506-00209 Riprap (9 In) 77.000 63.180
cY 0.000 0.00
135.08000 63.180 8,534.35
0369 507-00100 Conc S and D Pave (Reinf) 2.600 0.000
cY 0.000 0.00
1,185.28000 0.000 0.00
0370 507-00550 *Concrete Lined Ditch (SD103R) 0.000 0.000
LF 0.000 0.00
72.75000 0.000 0.00
0371 507-00550 Concrete Lined Ditch (SD103R) - CMO 9 1,710.000 0.000
LF 0.000 0.00

113.95000 0.000 0.00
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PCN: 24128-BID ESTIMATE RUN 07/14/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0008 06:55:33
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0375 507-00550 Concrete Lined Ditch (SD158L) 0.000 0.000
LF 0.000 0.00
115.61000 0.000 0.00
0376 507-00550 Concrete Lined Ditch (SD161L) 930.000 916.000
LF 0.000 0.00
115.49000 916.000 105,788.84
0380 507-00550 Concrete Lined Ditch (SD168L) 0.000 0.000
LF 0.000 0.00
114.86000 0.000 0.00
0385 507-00550 *Concrete Lined Ditch (SD179R) 0.000 0.000
LF 0.000 0.00
144.85000 0.000 0.00
0386 507-00550 Concrete Lined Ditch (SD179R) - CMO 4 627.000 0.000
LF 0.000 0.00
117.13000 0.000 0.00
0390 507-00550 Concrete Lined Ditch (SD181L) 0.000 0.000
LF 0.000 0.00
96.61000 0.000 0.00
0391 507-00550 Concrete Lined Ditch (SD188R) 10.000 0.000
LF 0.000 0.00
333.12000 0.000 0.00
0395 507-00550 Concrete Lined Ditch (SD30L) 0.000 0.000
LF 0.000 0.00
121.24000 0.000 0.00
0396 507-00550 Concrete Lined Ditch (SD235L) 28.000 0.000
LF 0.000 0.00
269.55000 0.000 0.00
0400 509-00001 Structural Steel (Galvanized) (irrigation) 0.000 0.000
LB 0.000 0.00
20.47000 0.000 0.00
0401 509-00001 Str Steel (Galv) / (irrigation) - CMO 9 8,804.000 0.000
LB 0.000 0.00

11.23000 0.000 0.00
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PCN: 24128-BID ESTIMATE RUN 07/14/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0008 06:55:33
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0405 514-00000 Pipe Railing 0.000 0.000
LF 0.000 0.00
227.06000 0.000 0.00
0410 601-01000 Concrete Class B 167.000 55.100
cY 0.000 0.00
1,171.43000 55.100 64,545.79
0415 601-06150 Concrete (Patching) 5.000 0.000
SF 0.000 0.00
421.31000 0.000 0.00
0420 602-00000 *Reinforcing Steel 0.000 0.000
LB 0.000 0.00
1.19000 0.000 0.00
0425 602-00020 *Reinforcing Steel (Epoxy Coated) 0.000 0.000
LB 0.000 0.00
1.20000 0.000 0.00
0426 602-00020 Reinf Steel (Epoxy) 13,651.000 5,199.000
LB 6,101.000 7,809.28
1.28000 11,300.000 14,464.00
0430 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 0.000 0.000
LF 0.000 0.00
160.11000 0.000 0.00
0431 603-01245 24 In RCP (CIP) - CMO 4 373.000 0.000
LF 0.000 0.00
176.72000 0.000 0.00
0432 603-01305 30 In RCP (CIP) 1,338.000 1,338.000
LF 0.000 0.00
131.20000 1,338.000 175,545.60
0435 603-01485 48 Inch Reinforced Concrete Pipe (Complete In P lace) 0.000 0.000
LF 0.000 0.00
301.24000 0.000 0.00
0436 603-01485 48 In RCP (CIP) 557.000 512.000
LF 0.000 0.00

278.92000 512.000 142,807.04
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PCN: 24128-BID ESTIMATE RUN 07/14/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0008 06:55:33
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0440 603-01605 60 Inch Reinforced Concrete Pipe (Complete In P lace) 0.000 0.000
LF 0.000 0.00
535.04000 0.000 0.00
0441 603-02485 60x38 In. RCP (CIP) 24.000 8.000
LF 0.000 0.00
393.91000 8.000 3,151.28
0445 603-05024 24 Inch Reinforced Concrete End Section 2.000 0.000
EACH 0.000 0.00
1,433.87000 0.000 0.00
0450 603-05048 48 Inch Reinforced Concrete End Section 2.000 1.000
EACH 0.000 0.00
2,437.52000 1.000 2,437.52
0451 603-05148 60x38 In RCES 2.000 1.000
EACH 0.000 0.00
5,332.72000 1.000 5,332.72
0455 603-30015 15 Inch Steel End Section 2.000 0.000
EACH 0.000 0.00
465.39000 0.000 0.00
0460 603-30018 18 Inch Steel End Section 0.000 0.000
EACH 0.000 0.00
491.19000 0.000 0.00
0465 603-50015 15 Inch Plastic Pipe 277.000 87.000
LF 0.000 0.00
86.57000 87.000 7,531.59
0470 603-50018 18 Inch Plastic Pipe 0.000 0.000
LF 0.000 0.00
126.87000 0.000 0.00
0475 603-50036 36 Inch Plastic Pipe 0.000 0.000
LF 0.000 0.00
423.17000 0.000 0.00
0480 604-00305 Inlet Type C (5 Foot) 1.000 0.000
EACH 0.000 0.00

4,334.50000 0.000 0.00
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PCN: 24128-BID ESTIMATE RUN 07/14/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0008 06:55:33
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0481 604-00310 Inlet Ty C (10 Ft) 1.000 1.000
EACH 0.000 0.00
5,839.87000 1.000 5,839.87
0485 604-00505 Inlet Type D (5 Foot) 1.000 1.000
EACH 0.000 0.00
5,627.89000 1.000 5,627.89
0489  604-25005 Vane Grate Inlet (5 Ft) 2.000 0.000
EACH 0.000 0.00
8,576.44000 0.000 0.00
0490 604-30005 Manhole Slab Base (5 Foot) 8.000 0.000
EACH 0.000 0.00
7,239.62000 0.000 0.00
0495 604-30010 Manhole Slab Base (10 Foot) 10.000 6.000
EACH 0.000 0.00
7,703.96000 6.000 46,223.76
0496 604-30015 MH Slab Base (15 Ft) 4.000 2.000
EACH 0.000 0.00
6,569.59000 2.000 13,139.18
0500 604-39050 Manhole (Traffic Management System) 0.000 0.000
EACH 0.000 0.00
9,095.00000 0.000 0.00
0505 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 0.000 0.000
LF 0.000 0.00
28.94000 0.000 0.00
0507 606-00910 Guardrail Type 9 (Style CA) 276.000 0.000
LF 0.000 0.00
157.51000 0.000 0.00
0510 606-01385 *Transition Type 3J 0.000 0.000
EACH 0.000 0.00
1,026.55000 0.000 0.00
0515 606-01390 *End Anchorage Type 3K 0.000 0.000
EACH 0.000 0.00

1,781.52000 0.000 0.00
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PCN: 24128-BID ESTIMATE RUN 07/14/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0008 06:55:33
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0520 607-00005 *End Post 8.000 0.000
EACH 0.000 0.00
263.86000 0.000 0.00
0525 607-00010 *Corner and Line Brace Post 1.000 0.000
EACH 0.000 0.00
323.72000 0.000 0.00
0530 607-11200 *Fence Combination Wire With Metal Posts 1,997.000 0.000
LF 0.000 0.00
4.29000 0.000 0.00
0535 607-11525 *Fence (Plastic) 4,080.000 2,674.000
LF 80.000 339.20
4.24000 2,754.000 11,676.96
0540 609-21020 Curb and Gutter Type 2 (Section 11-B) 80.000 0.000
LF 0.000 0.00
34.26000 0.000 0.00
0541 612-00111 Delin (Drv)(Ty 1) 8.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0545 612-00260 *Location Marker (Fiber Optic)(Dome) 3.000 0.000
EACH 0.000 0.00
138.03000 0.000 0.00
0550 613-00206 *2 Inch Electrical Conduit (Bored) 1,740.000 0.000
LF 0.000 0.00
28.89000 0.000 0.00
0555 613-00306 *3 Inch Electrical Conduit (Bored) 750.000 0.000
LF 0.000 0.00
34.24000 0.000 0.00
0560 613-01100 *1 Inch Electrical Conduit (Plastic) 420.000 0.000
LF 0.000 0.00
12.84000 0.000 0.00
0565 613-01200 *2 Inch Electrical Conduit (Plastic) 2,390.000 0.000
LF 0.000 0.00

13.91000 0.000 0.00
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PROJECT: NHPP0253-283 ESTIMATE NO: 0008 06:55:33
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0570 613-03491 Electrical Conduit (Plastic)(Multiduct) 0.000 0.000
LF 0.000 0.00
29.96000 0.000 0.00
0575 613-03492 Electrical Conduit (Plastic)(Multiduct)(Bored) 0.000 0.000
LF 0.000 0.00
50.29000 0.000 0.00
0580 613-07001 *Type One Pull Box (S) 1.000 0.000
EACH 0.000 0.00
1,605.00000 0.000 0.00
0585 613-07002 *Type Two Pull Box (S2) 9.000 0.000
EACH 0.000 0.00
1,926.00000 0.000 0.00
0589 613-07011 Pull Box (11"x18"x12") 2.000 0.000
EACH 0.000 0.00
1,605.00000 0.000 0.00
0590 613-07023 *Pull Box (24"x36"x24") 3.000 0.000
EACH 0.000 0.00
2,247.00000 0.000 0.00
0595 613-07195 Proof Conduit 0.000 0.000
LF 0.000 0.00
3.21000 0.000 0.00
0600 613-07199 Pull Box (Install Only) 0.000 0.000
EACH 0.000 0.00
1,594.30000 0.000 0.00
0605 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
34,143.70000 0.000 0.00
0610 613-13000 *Luminaire (LED) (Special) (Underdeck a€T'ype U aE™) 14.000 0.000
EACH 0.000 0.00
3,049.50000 0.000 0.00
0615 613-40000 *Concrete Foundation Pad 3.000 0.000
EACH 0.000 0.00

2,931.80000 0.000 0.00
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PCN: 24128-BID ESTIMATE RUN 07/14/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0008 06:55:33
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0620 613-40010 *Light Standard Foundation 1.000 0.000
EACH 0.000 0.00
8,881.00000 0.000 0.00
0625 613-50100 *Lighting Control Center 3.000 0.000
EACH 0.000 0.00
588.50000 0.000 0.00
0630 613-60700 *Troubleshooting 60.000 0.000
HOUR 0.000 0.00
588.50000 0.000 0.00
0635 614-00011 *Sign Panel (Class 1) 69.000 0.000
SF 0.000 0.00
21.72000 0.000 0.00
0640 614-00012 *Sign Panel (Class 1) 0.000 0.000
SF 0.000 0.00
23.90000 0.000 0.00
0645 614-01512 *Steel Sign Support (2-Inch Round)(Post) 80.000 0.000
LF 0.000 0.00
16.30000 0.000 0.00
0650 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 7.000 0.000
EACH 0.000 0.00
190.11000 0.000 0.00
0655 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 0.000 0.000
LF 0.000 0.00
19.55000 0.000 0.00
0660 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(SI ipbase) 0.000 0.000
EACH 0.000 0.00
298.73000 0.000 0.00
0664 614-70032 Optical Filter 4.000 0.000
EACH 0.000 0.00
695.50000 0.000 0.00
0665 614-86752 *Fold-Over Tower (ITS) 1.000 0.000
EACH 0.000 0.00

38,261.32000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0670 614-87010

0675 614-87350

0680 614-87499

0685 614-87502

0690 615-21509

0695 615-50000

0700 615-52412

0704 616-23180

0705 616-23240

0710 616-30018

0715 616-30024

C24128 COLORADO DEPARTMENT OF TRANSPORTATION

24128-BID
NHPP0253-283

ITEM
DESCRIPTION

ROADWAY

*Fiber Optic Cable (Single Mode) (12 Fiber)

*Test Fiber Optic Cable

Fiber Optic Cable (Single Mode) (Install Only)

*Fiber Optic Cable (S Mode)(168 S)

15 Inch Slide Headgate (9 Foot Frame)

Parshall Measuring Flume

24x12 Inch Parshall Measuring Flume

18 In Plastic Siphon Pipe - Phase 1

24 Inch Plastic Siphon Pipe

18 Inch Trash Guard

24 Inch Trash Guard

ESTIMATE NO: 0008

CURRENT
QUANTITY/
UNITS
UNIT PRICE
2,965.000
LF
5.35000
1.000
LS
38,380.90000
0.000
LF
4.28000
0.000
LF
6.42000
4.000
EACH
1,768.83000
1.000
EACH
11,223.13000
2.000
EACH
11,223.13000
200.000
LF
203.48000
151.000
LF
205.65000
3.000
EACH
1,228.97000
2.000
EACH

1,299.62000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000
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ESTIMATE RUN 07/14/2021

AMOUNT
THIS
PERIOD

0.00

06:55:33

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
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NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0720 616-30030 30 Inch Trash Guard 0.000 0.000
EACH 0.000 0.00
1,369.13000 0.000 0.00
0725 616-30036 36 Inch Trash Guard 0.000 0.000
EACH 0.000 0.00
1,722.21000 0.000 0.00
0726 616-30048 48 In Trash Guard (EQUIV) 1.000 0.000
EACH 0.000 0.00
1,921.63000 0.000 0.00
0730 616-30060 60 Inch Trash Guard 0.000 0.000
EACH 0.000 0.00
2,968.85000 0.000 0.00
0735 619-06100 10 Inch Ductile Iron Pipe 0.000 0.000
LF 0.000 0.00
251.36000 0.000 0.00
0740 619-06120 12 Inch Ductile Iron Pipe 0.000 0.000
LF 0.000 0.00
209.52000 0.000 0.00
0745 619-06240 24 Inch Ductile Iron Pipe (Casing) 0.000 0.000
LF 0.000 0.00
401.46000 0.000 0.00
0750 619-50640 8 Inch Plastic Pipe 0.000 0.000
LF 0.000 0.00
118.16000 0.000 0.00
0755 619-50640 8 Inch Plastic Pipe (Special) 0.000 0.000
LF 0.000 0.00
24,425.84000 0.000 0.00
0760 619-50800 10 Inch Plastic Pipe 0.000 0.000
LF 0.000 0.00
193.68000 0.000 0.00
0765 619-50801 10 Inch Plastic Pipe (Special) 0.000 0.000
LF 0.000 0.00

4,797.28000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0770 619-50960 12 Inch Plastic Pipe 0.000 0.000
LF 0.000 0.00
109.35000 0.000 0.00
0775 619-50960 12 Inch Plastic Pipe (Special) 0.000 0.000
LF 0.000 0.00
39,180.50000 0.000 0.00
0780 619-50962 12 Inch Plastic Pipe (Fusible) 0.000 0.000
LF 0.000 0.00
115.16000 0.000 0.00
0785 619-51200 15 Inch Plastic Pipe 0.000 0.000
LF 0.000 0.00
260.02000 0.000 0.00
0790 619-75064 8 Inch Gate Valve 0.000 0.000
EACH 0.000 0.00
2,457.79000 0.000 0.00
0795 619-75096 12 Inch Gate Valve 0.000 0.000
EACH 0.000 0.00
4,188.05000 0.000 0.00
0800 624-29016 15 Inch Drainage Pipe (Class 9) (Complete In PI ace) 265.000 0.000
LF 0.000 0.00
125.26000 0.000 0.00
0805 624-29019 *18 Inch Drainage Pipe (Class 9) (Complete In P lace) 1,528.000 1,012.000
LF 0.000 0.00
127.31000 1,012.000 128,837.72
0809 624-29019 18 In Drainage Pipe (CL 9) (CIP) (Special) 237.000 0.000
LF 0.000 0.00
526.80000 0.000 0.00
0810 624-29024 24 Inch Drainage Pipe (Class 9) (open-cut fast- track) 0.000 0.000
LF 0.000 0.00
540.71000 0.000 0.00
0811 624-29025 24 In Drainage Pipe (CL 9) (CIP) (Special) 301.000 0.000
LF 0.000 0.00

540.71000 0.000 0.00



CONTID: C24128 COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 24128-BID ESTIMATE RUN 07/14/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0008 06:55:33
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0815 624-29025 *24 Inch Drainage Pipe (Class 9) (Complete In P lace) 793.000 232.000
LF 0.000 0.00
244.40000 232.000 56,700.80
0820 624-29031 30 Inch Drainage Pipe (Class 9) (Complete In Pl ace) 0.000 0.000
LF 0.000 0.00
131.20000 0.000 0.00
0825 624-29037 36 Inch Drainage Pipe (Class 9) (Complete In PI ace) 0.000 0.000
LF 0.000 0.00
277.45000 0.000 0.00
0830 624-29048 48 Inch Drainage Pipe (Class 9) (open-cut fast- track) 0.000 0.000
LF 0.000 0.00
946.74000 0.000 0.00
0831 624-29049 48 In Drainage Pipe (CL 9) (CIP) (Special) 237.000 237.000
LF 0.000 0.00
946.74000 237.000 224,377.38
0835 624-29049 48 Inch Drainage Pipe (Class 9) (Complete In Pl ace) 1,339.000 1,319.000
LF 0.000 0.00
255.67000 1,319.000 337,228.73
0840 624-29060 60 Inch Drainage Pipe (Class 9) (open-cut fast- track) 0.000 0.000
LF 0.000 0.00
1,195.19000 0.000 0.00
0845 624-49025 24 Inch Equivalent Drainage Pipe Elliptical (CI ass 9) 253.000 253.000
Compl
( P LF 0.000 0.00
166.60000 253.000 42,149.80
0846  624-49049 48 In Equiv Drain Pipe E (CL 9) (CIP) ete In PI ace) 462.000 240.000
LF 0.000 0.00
344.27000 240.000 82,624.80
0847 624-49049 48 In Equiv Drain Pipe E (CL 9) (CIP) ete In PI ace) 238.000 56.000
(Special)
LF 0.000 0.00
1,185.56000 56.000 66,391.36
0848 900-00007 Added Item (Each)/ Concrete Collar - 60X38 RCP 1.000 1.000
EACH 0.000 0.00

3,830.00000 1.000 3,830.00
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0850 625-00000 Construction Surveying 1.000 0.254
LS 0.000 0.00
639,992.68000 0.254 162,558.14
0855 626-00100 *Mobilization (without Autopay) 1.000 0.500
LS 0.000 0.00
2,984,670.20000 0.500 1,492,335.10
0860 626-00100 Mobilization (without Autopay) (Overhead) 1.000 0.254
LS 0.000 0.00
4,737,467.34000 0.254 1,203,316.70
0865 626-01111 *Public Information Management (Tier I) 1.000 1.000
DAY 0.000 0.00
10,378.80000 1.000 10,378.80
0870 627-00008 *Modified Epoxy Pavement Marking 8.000 0.000
GAL 0.000 0.00
354.84000 0.000 0.00
0871 627-00011 Pvmt Mkg Paint (Waterborne) 4.210 4.210
GAL 0.000 0.00
60.01000 4.210 252.64
0875 627-30328 *Preformed Plastic Pavement Marking (XWalk-Stop 23.000 0.000
Line)(Type |
SF 0.000 0.00
54.59000 0.000 0.00
0876 627-30328 Pre Plastic Pvmt Mkg (XWalk)(Typ1)(In) (Inlaid) 30.000 10.000
SF 0.000 0.00
54.59000 10.000 545.90
0880 630-00000 *Flagging 1,000.000 349.750
HOUR 0.000 0.00
30.42000 349.750 10,639.40
0885 630-00007 *Traffic Control Inspection 60.000 36.000
DAY 0.000 0.00
217.26000 36.000 7,821.36
0890 630-00015 *Uniformed Traffic Control Coordination 6.000 6.000
HOUR 0.000 0.00

54.31000 6.000 325.86
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CAT NO0200 ROADWAY

0895 630-00017 *Traffic Control Management (Special) 57.000 57.000
DAY 0.000 0.00
1,086.30000 57.000 61,919.10
0900 630-00040 *Traffic Incident Management Plan Development 1.000 1.000
LS 0.000 0.00
3,530.45000 1.000 3,530.45
0905 630-00041 *Traffic Incident Management Plan Implementatio n 4.000 2.000
MON 0.000 0.00
1,031.98000 2.000 2,063.96
0910 630-80001 *Flashing Beacon (Portable) (Exclude Removal) 4.000 4.000
EACH 0.000 0.00
651.78000 4.000 2,607.12
0914 630-80335 Barricade (3 M-A) (Temp) 4.000 4.000
EACH 0.000 0.00
96.30000 4.000 385.20
0915 630-80336 *Barricade (Type 3 M-B) (Temporary) 0.000 0.000
EACH 0.000 0.00
195.53000 0.000 0.00
0920 630-80337 *Barricade (Type 3 M-C) (Temporary) 0.000 0.000
EACH 0.000 0.00
293.30000 0.000 0.00
0925 630-80341 *Construction Traffic Sign (Panel Size A) (Excl ude 127.000 127.000
Removal)
EACH 0.000 0.00
65.17000 127.000 8,276.59
0930 630-80342 *Construction Traffic Sign (Panel Size B) (Excl ude 102.000 102.000
Removal)
EACH 0.000 0.00
76.04000 102.000 7,756.08
0935 630-80343 *Construction Traffic Sign (Panel Size C) (Excl ude 2.000 2.000
Removal)
EACH 0.000 0.00
86.91000 2.000 173.82
0940 630-80344 *Construction Traffic Sign (Special) (Exclude R emoval) 150.000 150.000
SF 0.000 0.00

16.30000 150.000 2,445.00
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0945 630-80350 *Vertical Panel 36.000 36.000
EACH 0.000 0.00
21.72000 36.000 781.92
0950 630-80355 *Portable Message Sign Panel (Exclude Removal) 6.000 6.000
EACH 0.000 0.00
5,431.47000 6.000 32,588.82
0955 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 2.000
Type
ype) EACH 0.000 0.00
1,303.55000 2.000 2,607.10
0960 630-80360 *Drum Channelizing Device 8.000 8.000
EACH 0.000 0.00
38.02000 8.000 304.16
0965 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 20.000 20.000
EACH 0.000 0.00
54.31000 20.000 1,086.20
0970 630-80367 *Portable Traffic Speed Monitor 0.000 0.000
EACH 0.000 0.00
3,258.89000 0.000 0.00
0975 630-80370 Barrier (Temporary) (Exclude Removal) 18,850.000 17,220.000
LF 0.000 0.00
20.68000 17,220.000 356,109.60
0976 700-70034 F/A Type 7 Barrier Bench 2,789.460 2,789.460
FA 0.000 0.00
1.00000 2,789.460 2,789.46
0980 630-80380 *Traffic Cone 200.000 200.000
EACH 0.000 0.00
10.86000 200.000 2,172.00
0985 630-85006 *Impact Attenuator (Sand Filled Plastic Barrel) 0.000 0.000
(Temporary)
EACH 0.000 0.00
5,153.47000 0.000 0.00
0990 630-85010 *Impact Attenuator (Temporary) 15.000 15.000
EACH 0.000 0.00

6,517.77000 15.000 97,766.55
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0995 630-85041 *Mobile Attenuator 51.000 51.000
DAY 0.000 0.00
706.09000 51.000 36,010.59
1000 632-00000 Night Work Lighting 1.000 0.386
LS 0.000 0.00
101,857.21000 0.386 39,316.88
1005 700-70010 F/A Minor Contract Revisions 449,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1006 700-70034 F/A GWRR Right of Entry Fee 72,350.000 72,350.000
FA 0.000 0.00
1.00000 72,350.000 72,350.00
1007 700-70034 F/A Removal of Light Standard and Foundation 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1008 700-70034 F/A Interim Reset of RWIS 5,800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1010 700-70016 F/A Fuel Cost Adjustment 30,000.000 5,530.240
FA 0.000 0.00
1.00000 5,530.240 5,530.24
1015 700-70019 F/A Asphalt Cement Cost Adjustment 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1020 700-70023 F/A On-The-Job Trainee 38,400.000 4,990.000
FA 0.000 0.00
1.00000 4,990.000 4,990.00
1025 700-70025 F/A Quality Incentive Payment 1,549.770 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1030 700-70034 F/A Electrical Service 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY
1035 700-70589 F/A Environmental Health & Safety Management 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1036 900-00014 Added Item (Lump Sum)/ HS 1 Temp Connection 1.000 0.750
LS 0.000 0.00
31,459.00000 0.750 23,594.25
1037 900-00014 Added Item (Lump Sum)/ HS 2 Temp Connection 1.000 0.750
LS 0.000 0.00
36,685.00000 0.750 27,513.75
1038 900-00014 Added Item (Lump Sum)/ MU 1 Temp Connection 1.000 0.500
LS 0.000 0.00
33,358.00000 0.500 16,679.00
1039 900-00014 Added Item (Lump Sum)/ MU 2 Temp Connection 1.000 0.500
LS 0.000 0.00
43,270.00000 0.500 21,635.00
1040 700-71000 CMGC Overrun Pool 875,343.000 53,703.570
FA 0.000 0.00
1.00000 53,703.570 53,703.57
1041 900-00014 Added Item (Lump Sum)/ S2 Temp Connection 1.000 0.750
LS 0.000 0.00
29,859.00000 0.750 22,394.25
1042 900-00014 Added Item (Lump Sum)/ SH60 Ramp Modifications 1.000 1.000
LS 0.000 0.00
32,462.89000 1.000 32,462.89

CAT 0200 CURRENT AMT$ 16,721,788.40 $ 24,652.46 $ 6,072,768.32
CAT NOO0300 STRUCTURES
1045 202-00400 Removal of Bridge 8.000 0.100
EACH 0.000 0.00
75,760.86000 0.100 7,576.09
1050 202-00425 Removal of Bridge Railing 164.000 0.000
LF 0.000 0.00

47.60000 0.000 0.00
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1055 202-00453 Removal of Portions of Present Structure (Class 2) 40.000 0.000
SY 0.000 0.00
685.06000 0.000 0.00
1060 202-00460 Removal of Portions of Present Structure (Class 3) 8.000 0.000
SY 0.000 0.00
1,316.77000 0.000 0.00
1065 202-00495 Removal of Portions of Present Structure 1.000 0.500
LS 0.000 0.00
111,373.05000 0.500 55,686.53
1070 202-00505 Removal of Portions of Present Structure 400.000 0.000
SF 0.000 0.00
85.61000 0.000 0.00
1075 206-00000 Structure Excavation 25,665.000 4,388.000
cY 0.000 0.00
21.80000 4,388.000 95,658.40
1080 206-00050 Structure Backfill (Special) 110.000 0.000
cY 0.000 0.00
53.72000 0.000 0.00
1085 206-00100 Structure Backfill (Class 1) 20,578.000 645.000
cY 0.000 0.00
47.07000 645.000 30,360.15
1090 206-00200 Structure Backfill (Class 2) 1,078.000 9.000
cY 0.000 0.00
32.53000 9.000 292.77
1091 206-00200 Str Bkfl (CL 2) (Special) 3,143.000 1,676.000
cY 0.000 0.00
24.61000 1,676.000 41,246.36
1095 206-00360 Mechanical Reinforcement of Soil 12,493.000 461.000
cY 0.000 0.00
14.74000 461.000 6,795.14
1100 206-01786 Shoring (Area 6) 1.000 0.900
LS 0.000 0.00

65,410.73000 0.900 58,869.66
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1105 206-01787 Shoring (Area 7) 1.000 0.900
LS 0.000 0.00
72,633.23000 0.900 65,369.91
1110 206-01788 Shoring (Area 8) 1.000 0.900
LS 0.000 0.00
13,081.12000 0.900 11,773.01
1115 206-01789 Shoring (Area 9) 1.000 0.900
LS 0.000 0.00
13,081.12000 0.900 11,773.01
1120 206-01790 Shoring (Area 10) 1.000 0.900
LS 0.000 0.00
34,638.78000 0.900 31,174.90
1125 206-01791 Shoring (Area 11) 1.000 0.000
LS 0.000 0.00
8,322.76000 0.000 0.00
1130 206-01792 *Shoring (Area 12) 1.000 0.900
LS 0.000 0.00
34,638.78000 0.900 31,174.90
1135 206-01793 Shoring (Area 13) 1.000 0.000
LS 0.000 0.00
8,322.76000 0.000 0.00
1140 206-01794 *Shoring (Area 14) 1.000 0.900
LS 0.000 0.00
34,638.78000 0.900 31,174.90
1145 206-01795 Shoring (Area 15) 1.000 0.000
LS 0.000 0.00
8,322.76000 0.000 0.00
1150 206-01796 Shoring (Area 16) 1.000 0.900
LS 0.000 0.00
34,638.78000 0.900 31,174.90
1155 206-01797 Shoring (Area 17) 1.000 0.000
LS 0.000 0.00

8,322.76000 0.000 0.00
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1160 206-01798 Shoring (Area 18) 1.000 0.900
LS 0.000 0.00
29,435.99000 0.900 26,492.39
1165 206-01799 Shoring (Area 19) 1.000 0.900
LS 0.000 0.00
29,435.99000 0.900 26,492.39
1170 206-01800 Shoring (Area 20) 1.000 0.000
LS 0.000 0.00
14,632.85000 0.000 0.00
1175 206-01801 Shoring (Area 21) 1.000 0.000
LS 0.000 0.00
40,463.47000 0.000 0.00
1180 210-00530 Rebuild Portions of Present Structure 0.000 0.000
SF 0.000 0.00
69.60000 0.000 0.00
1185 213-00070 *Landscape Weed Barrier Fabric 2,324.000 0.000
SY 0.000 0.00
2.15000 0.000 0.00
1190 403-34851 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000 0.000
TON 0.000 0.00
146.47000 0.000 0.00
1191 403-34871 HMA (Gr SX) (100) (PG 76-28) 2,098.000 0.000
TON 0.000 0.00
141.65000 0.000 0.00
1195 408-01100 Joint Sealant 2,002.000 0.000
LF 0.000 0.00
19.05000 0.000 0.00
1200 420-00000 Geomembrane 2,891.000 0.000
SY 0.000 0.00
9.54000 0.000 0.00
1205 502-00460  Pile Tip 196.000 70.000
EACH 3.000 692.31

230.77000 73.000 16,846.21
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1210 502-00500 Complete Joint Penetration (CJP) Splice 40.000 4.000
EACH 0.000 0.00
1,320.79000 4.000 5,283.16
1215 502-02010 Dynamic Pile Test 44.000 10.000
EACH 4.000 11,470.40
2,867.60000 14.000 40,146.40
1220 502-11489 Steel Piling (HP 14x89) 3,218.000 2,018.360
LF 0.000 0.00
135.64000 2,018.360 273,770.35
1225 502-14117 Steel Piling (HP 14x117) 4,959.000 858.600
LF 278.000 44,796.92
161.14000 1,136.600 183,151.72
1230 503-00054 *Drilled Shaft (54 Inch) 242.000 242.000
LF 0.000 0.00
515.06000 242.000 124,644.52
1235 503-00310 Crosshole Sonic Logging Testing 6.000 6.000
EACH 0.000 0.00
3,156.50000 6.000 18,939.00
1236 700-70034 F/A Engineering Cost For Dynamic Pile Test 32,695.000 32,695.000
FA 0.000 0.00
1.00000 32,695.000 32,695.00
1237 900-00014 Added Item (Lump Sum)/ Dynamic Load Test (Field Wor k) 1.000 1.000
LS 0.000 0.00
14,604.10000 1.000 14,604.10
1240 504-04420 Precast Panel Facing 7,005.000 0.000
SF 0.000 0.00
49.07000 0.000 0.00
1245 506-00206 Riprap (6 Inch) 1,282.000 0.000
cY 0.000 0.00
145.33000 0.000 0.00
1250 507-00000 Concrete Slope and Ditch Paving 134.000 0.000
cY 0.000 0.00

811.07000 0.000 0.00
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1255 509-08100 Provide Temporary Support 1.000 0.000
LS 0.000 0.00
198,422.27000 0.000 0.00
1260 515-00120 *Waterproofing (Membrane) 12,705.000 0.000
SY 0.000 0.00
17.98000 0.000 0.00
1265 518-00000 Bridge Compression Joint Sealer 820.000 0.000
LF 0.000 0.00
84.82000 0.000 0.00
1270 518-01002 Bridge Expansion Device (0-2 Inch) 0.000 0.000
LF 0.000 0.00
200.19000 0.000 0.00
1275 518-01004 Bridge Expansion Device (0-4 Inch) 446.000 0.000
LF 0.000 0.00
202.01000 0.000 0.00
1280 601-01025 Concrete Class B (Miscellaneous) 0.000 0.000
cY 0.000 0.00
971.04000 0.000 0.00
1281 601-01025 Conc CL B (Misc) (Gutter) - CMO 4 5.600 0.000
cY 0.000 0.00
2,195.07000 0.000 0.00
1285 601-03040 Concrete Class D (Bridge) 0.000 0.000
cY 0.000 0.00
693.01000 0.000 0.00
1286 601-03000 Conc CL D 2,319.000 0.000
cY 0.000 0.00
693.01000 0.000 0.00
1290 601-03050 Concrete Class D (Wall) 178.800 0.000
cY 0.000 0.00
712.12000 0.000 0.00
1295 601-03057 Concrete Class DR 5.800 0.000
cY 0.000 0.00

1,326.08000 0.000 0.00
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1300 601-04550 Concrete Class G 3,948.000 426.100
cY 0.000 0.00
1,190.72000 426.100 507,365.79
1305 601-40400 *Structural Concrete Stain 9,196.000 0.000
SY 0.000 0.00
9.15000 0.000 0.00
1310 601-51005 Galvanic Anodes 204.000 0.000
EACH 0.000 0.00
61.96000 0.000 0.00
1315 602-00000 Reinforcing Steel 5,288.000 502.600
LB 0.000 0.00
1.19000 502.600 598.09
1320 602-00020 Reinforcing Steel (Epoxy Coated) 0.000 0.000
LB 0.000 0.00
1.20000 0.000 0.00
1321  602-00020 Reinf Steel (Epoxy) 1,571,612.000 323,268.000
LB 0.000 0.00
1.28000 323,268.000 413,783.04
1325 604-25000 *Vane Grate Inlet Special 8.000 4.000
EACH 0.000 0.00
8,135.76000 4.000 32,543.04
1330 606-00930 Guardrail Type 9 (Style CD) 460.000 0.000
LF 0.000 0.00
128.40000 0.000 0.00
1335 606-01400 *Transition Type BR1OM-GR3 8.000 0.000
EACH 0.000 0.00
3,025.33000 0.000 0.00
1340 606-01407 *Transition Type BR9-GR3 40.000 0.000
EACH 0.000 0.00
1,605.00000 0.000 0.00
1345 606-10900 *Bridge Rail Type 9 3,460.000 0.000
LF 0.000 0.00

195.03000 0.000 0.00



CONTID: C24128 COLORADO DEPARTMENT OF TRANSPORTATION Page 32

PCN: 24128-BID ESTIMATE RUN 07/14/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0008 06:55:33
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1350 606-11015 *Bridge Rail Type 10R (Special) 165.000 0.000
LF 0.000 0.00
321.06000 0.000 0.00
1355 606-11035 Bridge Rail Type 10 MASH 327.000 0.000
LF 0.000 0.00
323.03000 0.000 0.00
1360 607-53005 *Fence Chain Link (Special) 240.000 0.000
LF 0.000 0.00
180.10000 0.000 0.00
1365 607-53137 *Fence Chain Link (Special) (36 Inch) 2,302.000 0.000
LF 0.000 0.00
30.42000 0.000 0.00
1370 607-53500 *Fence Chain Link (Pedestrian) 0.000 0.000
LF 0.000 0.00
30.42000 0.000 0.00
1375 607-55110 *Safety Rail (Cable) 171.000 0.000
LF 0.000 0.00
32.05000 0.000 0.00
1380 613-00100 *1 Inch Electrical Conduit 194.000 0.000
LF 0.000 0.00
14.98000 0.000 0.00
1385 613-00200 *2 Inch Electrical Conduit 4,626.000 56.000
LF 0.000 0.00
16.05000 56.000 898.80
1390 613-15100 Recessed Light 0.000 0.000
EACH 0.000 0.00
2,675.00000 0.000 0.00
1395 613-16000 *Luminaire (Special) 18.000 0.000
EACH 0.000 0.00
3,049.50000 0.000 0.00
1400 618-01145 Prestressed Concrete | (CBT45) 2,014.000 0.000
LF 0.000 0.00

323.23000 0.000 0.00
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1405 618-01145 Prestressed Concrete | (CBT45) (CBT 48.5) 2,267.000 680.000
LF 0.000 0.00
314.57000 680.000 213,907.60
1410 618-01154 Prestressed Concrete | (CBT54) 2,898.000 1,449.000
LF 0.000 0.00
317.23000 1,449.000 459,666.27
1415 618-01163 Prestressed Concrete | (CBT63) 2,109.000 0.000
LF 0.000 0.00
354.88000 0.000 0.00
1420 618-01992 Prestressed Concrete Box (Depth Less Than 32 In ches) 12,417.000 0.000
SF 0.000 0.00
62.56000 0.000 0.00
1420 MATERIAL ALLOWANCE Prestress Girder 0.000
SF 2,712.000 111,490.32
41.11000 2,712.000 111,490.32

CAT 0300 CURRENT AMT$ 19,997,419.49 $ 168,449.95 $ 3,013,418.82
CAT NO0400 CEBID ITEM

1425 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
20,542.73000 1.000 20,542.73
1430 620-00020 Sanitary Facility 4.000 4.000
EACH 0.000 0.00
2,568.00000 4.000 10,272.00
CAT 0400 CURRENT AMT$ 30,814.73 $ 0.00 $ 30,814.73

PROJECT TOTAL CURRENT AMT $36,750,022.62  $ 193,102.41 $ 9,117,001.87



